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Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 2 1 9 3 15 

RTL Construction Capital (1,000s) $4,954 $3,800 $25,684 $5,553 $39,991 

RTL Preliminary Engineering (1,000s) $1,161 $1,426 $9,287 $2,530 $14,404 

Draft Environmental Document 1 3 0 4 8 

Project Approval & Environmental 
Document 

6 5 3 3 17 

Right of Way Certification 2 1 9 3 15 

Approve Contract 4 5 10 1 20 

Construction Contract Acceptance 0 12 4 2 18 

End Project 10 5 11 7 33 

______________________________________         ___________________________________ 

Charlie Fielder                        Date        Malcolm Dougherty                   Date 
District 1 Director             Director 
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Attachment 1: FY 2016-2017 RTL Project List 
Attachment 2: FY 2016-2017 Annual Delivery Plan 


